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February Board Highlights
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¢ The Board approved:

— Motion to support the USACE efforts to include the Oxbow/
Hickson/ Bakke area ring levee in the federal EA

— Proceeding with the fourth Hardship Property Acquisition
request

— Letter informing CapX2020 power line project of the
changes in the Diversion Channel southern alignment

4 Received updates:
- On the draft Agricultural Impact Mitigation Plan
- From the Red River Basin Commission DiveRose



February/ March Priority Areas

4 Legislative Support for project
— North Dakota Legislative Session
— Federal support for FY14 President’s Budget

¢ Oxbow/Hickson/Bakke levee refinements

6 Design effort focused on 2 year work plan



Legisiative Activities

6 Testimony at both the House and Senate Appropriation
Committees (Local leadership and Corps)

6 Authority leadership, USACE and the PMC attended the
ND Legislative Open House on Feb. 12

& Numerous legislative follow-ups

4 Development of fact-based response to legislative and
opponent questions and requests for information

¢ Implementation of legislative outreach plan

b Federal: Congressional visit and Letter of support for
funding for the FY14 budget



Oxbow / Hickson / Bakke levee activities

4 Oxbow City Council passed a resolution to support the
ring levee concept.

& PMC and Authority staff conducted meeting with
Pleasant Township representative.

4 Pleasant Township supervisors re-affirm their
resolution against the project and against the ring
levee.

¢ Continued design work on levee concept.
¢ Developed plan for follow-up meeting with residents.
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February/March 2013 Highlights

¢ Technical effort:

— Continuing In-town Levees and Upstream Staging Area
Ring Levee analysis

— Ongoing reviews of Reaches 1, 2, 4, and 5; Drayton
Dam Mitigation design; CR31, CR32, CR22, CR81, I-29
and BNSF Hillsboro RR bridges

— Continued work on the Maple River Aqueduct Physical
and Numerical Modeling

— Joint meetings: LSLCTT, Technical Working Group
(TWG), and Joint Design Board (JDB)



February/March 2013 Highlights

& MN EIS:

— Continued Scoping Document coordination with MnDNR

— Provided feedback to MnDNR on first Draft Scoping
Decision Document

— Provided logistical assistance preparing for upcoming
public hearing



February/March 2013 Highlights - Outreach

4 ND Legislator Open House in Bismarck on Feb. 12

¢ Inplemented 2/2/2 proactive outreach plan

4 House and Senator testimony preparation

6 Reed Township and Reile Acres leader engagements

4 The Chamber’s Business Leader’s Task Force for
Permanent Flood Protection — first meeting on Feb. 26

¢ Updates to the project website, www.fmdiversion.com
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http://www.fmdiversion.com/

